CAPITAL PROJECT SUMMARY

PROJECT 2007 2008
Budgeted Actual Budgeted Actual
Street Resurfacing
Miles 7.3 2.8
3 1,277,500 1,096 600 $1,305,000 31,107 8985
Relief Sewers
LF 1,240 940
3 $394,600 2318,749 $348,000 $156,000
Sewer Lining
LF 0 0 0 0
5 3 = 3 - B - 5 -
Alleys
# G G
B $884,200 $800,000 828,000 641,604
Watermain
LF 2,800 3,385
5 611,200 $362 419 $6682,300 | $633016 (est)
Reforestation
7 287 385
F HR3,100 343,100 390,300 $90,280
PROJECT 2007 2008
Budgeted Actual Budgeted Actual
Summit Streetscape 5 495,000 $1553341*
Northwest Highway
Streetscape $350,000 3280,000
City Commons b 1,163,347 | $  1,225863
Flaza Arcade % 5000015 -

*Summit Streetscape - contract amount, not yet cormplete.



